



February 2008

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
				1	2	3 Volunteer Pledge
4	5	6 Implied Tasks due	7	8	9	10 Go Team Lunch
Gathering Phase						
11	12	13	14	15	16	17 Stuff Pledge
Gathering Phase						
18	19	20	21	22	23 Wish List due	24 NSX Ldr Mtg
Gathering Phase						
25	26 Go Team Mtg	27	28 Yellow Dmd Mtg	29 Approved Wish Lists returned to GTLs		NSX Ldr Mtg
Gathering Phase						

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
					1	2 NSX Ldr Mtg
Gathering Phase						
3	4 Stuff & People Req Lists due	5	6	7	8 Early Stuff Drop	9 NSX Ldr Mtg Still Need List published
Gathering Phase	Go Team Mtg		Sorting Phase			Refining Phase
10	11	12	13	14	15 Early Stuff Drop	16 NSX Ldr Mtg Still Need List published
Refining Phase						
17	18 Project Rehearsal	19	20	21	22 Early Stuff Drop Project Mass Mtg	23 Still Need List published
Refining Phase						
24 31	25	26	27	28	29	30 NSX Ldr Mtg
X Week						

